
PROJECT NAME: SIGN REPLACEMENT/PAVEMENT MARKING (CASH CIP PROJECT)

PROJECT NUMBER: ST090694

Project Status

Significant Events / Notes:

                                                                                                                                                                                                                                

                                                                                                                                                                                                                                

                                                                                                                                                                                                                                

                                                                                                                                                                                                                                

                                                                                                                                                                                                                                

As of 1/31/2012

Description: Project to replace existing street regulatory signs and pavement markings, including striping. 

Justification: To bring the City up to the current standards for street signs in accordance to the Texas Manual on Uniform Traffic Control Devices (TMUTCD) and provide proper pavement 

markings to improve the safety of motorists. Federal Highway Administration’s revisions on minimum levels of retro-reflectivity ruling for traffic signs went into effect January 22, 2008. The 

City has to be in compliance with these mandates by the following:

• By 2015:  Replace all regulatory, warning and ground-mounted signs (except street name signs) that fail to meet the established minimum levels. (Stop, speed limit and yellow warning 

signs.)

• By 2018:  Replace all street name signs and overhead signs that fail to meet the established minimum levels.

The traffic operation’s staff has already GPS and replaced 400 regulatory signs.  Also, the Street Dept. has replaced about 90% of the speed limits signs. 

($2,900)> The sign tracking and inventory software has been purchased and will be installed as soon as possible. All documentation has been completed and 

the striping contractor will begin restriping parts of Rowlett Road and replacing missing button on the section south of SH66 by the second week of August. 

($30,600)  The Contractor has completed 100% of the pavement marking project for 2010 and 2011. The Toler Road speed cushing project was not approved 

by Council. The 2012 striping program is out for bid and will begin in January 2012.
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PROJECT NAME: SIGN REPLACEMENT/PAVEMENT MARKING (CASH CIP PROJECT)

PROJECT NUMBER: ST090694

Funding Sources (all 

funds)
Prior Yrs Funding 2011 2012 2013 2014 2015 Total Spending Plan

Current Year Revenues  $               45,000  $             90,000  $                      90,000  $            90,000  $                 315,000 

Previous Revenues                                  - 

Debt . CO's                                  - 

Debt . GO's                                  - 

Debt . Revenue Bonds                                  - 

Federal Sources                                  - 

TxDOT                                  - 

NCTCOG                                  - 

County                                  - 

CDBG                                  - 

Impact Fees                                  - 

Donations                                  - 

Other                                  - 

TOTAL  $               45,000  $             90,000  $                      90,000  $            90,000  $                           -  $                            -  $                 315,000 

EOPC Plan Amount Awarded Actual Costs Rem Encumb

 n/a  $                                 -  $                      -  $                           - 8001

 n/a                                     -                          -                               - 8005

                45,000                        154,181              111,417                    42,764 8002

 n/a                                     -                          -                               - 8003

                                    -                          -                               - 8006

 n/a                                     -                          -                               - 8004

 $             45,000  $                    154,181  $          111,417  $                42,764 

n/a

n/a

10/1/2010

10/1/2011

10/1/2011

100%

100%

Current Year Allocation: FY2012

Less:

 $                            - 

                               - 

                       7,300                        42,764 

                               - 

                               - 

                               - 

 $                90,000  $                   7,300  $                    42,764 

ST2085 398-8201-521

Current Year Remaining Balance:

Less: Remaining Encumbrances:

Net Available Resources:

Notes:

As of 1/31/2012

Right-of-Way

Project-To-Date Financial Plan

Total Project

Design

Design Percent Complete

Construction

Contingency

Administrative Wages

Contract Incentive

TOTAL

Project Calendar
Design Notice to Proceed

Design Completion

Construction Notice to Proceed (NTP)

Construction Original Final Completion

Construction Updated Final Completion

Administrative Wages

Construction Percent Complete

90,000

Year to date 

% Complete

Annual Proj 

Cost
YTD Expend

YTD Rem 

Encumb
Design

Right-of-Way

Construction

Contingency

Contract Incentive

TOTAL

113,583

(42,764)

70,819
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